SCRUM Meeting 2 for Team Lambda - CFA Project 3

Prepared by: Gregory Manternach

Meeting Date: 4/2/2023

Meeting Attendees

- 6. Tathluach Chol
- 7. Nikhil Goyle
- 8. Rohan Lingala
- 9. Nathan Magdeburger
- 10. Gregory Manternach

Meeting Agenda Items

- To get done before the end of Tuesday
- Status of all tasks
- Goals/Execution for Sprint 1

Status Update Since Last Meeting

Accomplishments:

- Established the use of Tailwind for the frontend
- Begun development of template
- Draft of connection between frontend and backend by Rohan

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Create Login Page	Rohan, Tath	yes
Table setup and login integration	Nathan, Greg	no
Page template setup	Nikhil	no
Create backlog	All	no

Before The Next Meeting

Plans:

- Tath and Rohan will use Tailwind to create frontend components
- Recreate SQL tables with better formatting

- Rohan will finish the front-to-back end connection
- Nick's template will be a kiosk ordering page which will be used for most of the GUI
- Create backlog

Task Assignments:

Task Description	Assigned to
Connecting login page to database	Rohan, Tath
Table setup and login integration	Nathan, Greg
Page template setup	Nikhil
Create backlog	All

Minutes from Previous Meeting

We discussed the steps post-login-creation. We then finalized the decision on what front-end program to use. It was decided that we will be using Tailwind. With the separation of our tasks being completed, we can now focus on finishing up the end of our first tasks. The backlog has not been completed yet and we discussed what the separation of work will look like for the backlog creation.